
U.S. ENVIRONMENTAL PROTECTION AGENCY

PROGRESS POLLUTION REPORT
I. HEADING

Date: October 31, 1990
From: Mike Neill
To: C. Sidamon-Eristoff, EPA

W. Muszynski, EPA
R. Caspe, EPA
R. Salkie, EPA
J. Frisco, EPA
G. Zachos, EPA
N. Di Forte, EPA
ERD, Washington,
(E-Mail)
J. Marshall, EPA
P. Seppi, EPA
D. Karlen, EPA
C. Fiske, EPA
A. Block, ATSDR
L. Miller, NJDEP
TAT

Subject: White Bridge Road - Asbestos Millington Dump,
Meyersville, New Jersey

POLREP NO.: Five (5)

II. BACKGROUND

SITE/SPILL NO.: 6K
D.O. NO.: 7445-02-091
RESPONSE AUTHORITY: CERCLA/SARA
NPL STATUS: NPL
START DATE: September 19, 1990
APPROVAL STATUS: Verbal authorization from
Division Director on August 23, 1990.
STATUS OF ACTION MEMORANDUM: Pending

III. RESPONSE INFORMATION

A. Situation

See initial POLREP.

B. Actions Taken 3»CDQ
1. On 10/30/90, geotextile fabric was delivered to the sit-- .

o
2. Arrangements were finalized for asbestos awareness trair.- : £
scheduled for 11/05/90. The geotextile subcontractor, i:-
and TAT personnel involved with the site will attend. o
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3. On 10/31/90, the OSC informed the property owner of the
schedule of the proposed removal action.

C. Future Flans

1. On 11/05/90, ERCs will mobilized to site to begin
installation a temporary cover.

2. Clayton Environmental will perform area and personal air
monitoring site activities.

IV. COST INFORMATION

A. Total Project Ceiling $ 600,000

B. Total Funds Authorized for $ 310,000
Mitigation Contracts

C. Expenditures for Mitigation Contracts

l.a. Ar.ount obligated to DCN KX0013 $ 310,000
& KE0160

l.b. Estimated expenditures as of $ 3,500
10/26/90

I.e. Balance remaining $ 306,500

D. Unobligated Balance Remaining $ 0

E. Estimate of Total Expenditures to Date $ 3,500
for all Mitigation Contracts

F. Other Extramural Costs

l.a. TAT salary/travel as $ 1,600
of 10/26/90

>G. Intramural Removal Costs wo
l.a. EPA's RAB salary/ travel as $ 1,700 0

of 10/26/90 o
N>
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H. Total Expenditures % of $ 2 Million 0.3 %

I. Percent of Total Project Ceiling 1.1 %

FURTHER
POLREPS

FINAL POLREP___FORTHCOMING_X_SUBMITTED BY /^/
Michael Neill, OSC
Removal Action Branch

DATE

ooto

r
MDE 0002785


